

SYNTHETIC DEMO DOCUMENT - not a real organisational record

RECOVERY PLAN - after the third reschedule

Item : 2.10 Trajectory optimization

Cause : the same budget approval has been pending 3 times

Ask : a decision on funding, not a faster schedule

New target : 31 March 2027

Prepared on : 14 September 2026

-- Use with the 3rd-slip escalation demo. --